
Project #: 156 Date: 10/24/05

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended

Project work is complete

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

Prior to 2000-01 2005-06
2 Plans, 

Specifications & 
Estimates 2004-05

3 Right of Way 
Acquisition 2004-05

4 Construction
2005-06 Beyond 2009-10

4 Procurement

Does this information reflect a change in the currently approved project schedule? Yes
        If yes, explain the reason(s) for change in the box below:

Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCHEDULE

Comments were received on the Environmental Assessment for Segment 1.  The project is working on the response to public and agency comments.  It is anticipated that a final 
EA will be published by the end of the year.

No change.

Traffic Congestion Relief Program
October 2005 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

CLOSE - OUT PROCESS (only if Project work is complete)

PROJECT SCOPE

End dates for PS&E and R/W should be 
2007-08 but that option is not available in 
this form.



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) 
by Phase

Expenditures 
Reimbursed as 

of 9/30/05

Remaining 
Expenditures 

FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond       

FY 2009-10 Total
1 Environmental 

8,470$            7,354$                 1,116$            -$                -$                -$                -$                -$                8,470$            
2 Plans, 

Specifications & 
Estimates -$                -$                    -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                -$                    -$                -$                -$                -$                -$                -$                -$                

4 Construction
-$                -$                    -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                -$                    -$                -$                -$                -$                -$                -$                -$                

8,470$            7,354$                 1,116$            -$                -$                -$                -$                -$                8,470$            

LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06

Phase Scope

Current 
Approved 

Allocation(s) 
by Phase

Month Funds 
Lapse

1 Environmental 
-$                

2 Plans, 
Specifications & 
Estimates -$                

3 Right of Way 
Acquisition -$                

4 Construction
-$                

4 Procurement
-$                

APPROVED LONP(S)

Phase Scope

Approved 
LONP 

Amount by 
Phase

Expenditures 
Made by Local 
Agency as of 

9/30/05

Remaining 
Expenditures  
to be Made by 
Local Agency 
in FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond       
FY 2009-10 Total

1 Environmental
-$                -$                    -$                -$                -$                -$                -$                -$                -$                

2 Plans, 
Specifications & 
Estimates -$                -$                    -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                -$                    -$                -$                -$                -$                -$                -$                -$                

4 Construction
-$                -$                    -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                -$                    -$                -$                -$                -$                -$                -$                -$                
-$                -$                    -$                -$                -$                -$                -$                -$                -$                

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

Estimated FY 
When Allocation 

will be 
Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond       
FY 2009-10 Total

1 Environmental
-$                -$                -$                -$                -$                -$                -$                

2 Plans, 
Specifications & 
Estimates -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                -$                -$                -$                -$                -$                -$                

4 Construction
11,530$          2006-07 8,647$            2,883$            -$                -$                -$                11,530$          

4 Procurement
-$                -$                -$                -$                -$                -$                -$                

11,530$          8,647$            2,883$            -$                -$                -$                11,530$          

The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.                                                                                                                        
Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.

Estimated Expenditure of Local Funds

Estimated Cashflow Need

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s

This date should be 2005-06 to reflect BART's 
allocation request which has been on both the 
August 2005 & September 2005 CTC agendas, now 
deferred to the December 2005 CTC meeting.



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 8,470$            -$                -$                11,530$          20,000$          
Proposed -$                -$                -$                -$                -$                
Committed 10,500$          -$                5,000$            316,874$        332,374$        
Proposed -$                -$                -$                -$                -$                
Committed 11,004$          22,327$          -$                109,669$        143,000$        
Proposed -$                -$                -$                -$                -$                
Committed 9,647$            17,523$          500$               56,330$          84,000$          
Proposed -$                -$                -$                -$                -$                
Committed 10,200$          -$                -$                -$                10,200$          
Proposed -$                -$                -$                -$                -$                
Committed 3,026$            -$                -$                -$                3,026$            
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed 52,847$          39,850$          5,500$            494,403$        592,600$        
Proposed -$                -$                -$                -$                -$                

Does this information reflect a change in the currently approved project funding plan? No
        If yes, explain the reason(s) for change in the box below:

Local

State

PROJECT FUNDING PLAN
Indicate amount in $1,000s

LSSRP

State

Totals

STP Federal

STIP/RIP

BART

Regional Measure 
2 bridge toll

TCRP State

Local





Estimated FY 
When LONP 

Reimbursement 
will be Requested

                                




